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Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 222,041 .19
Site Funds Available: [$ 2,573,057.64]

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 56% $ 124,267.67
Direct Costs: 44% $ 97,773.52

$ 222,041.19
This week:
Indirect Costs: 40% $ 29,994.97
Direct Costs: 60% $ 45,819.21

$ 75,814.18

Dally Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: #REF!
Direct Costs: #REF!

#REF!

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | N/A |

SDMS Document ID

2021387

Task Order #001 4

>ject Resources Inc.

Weekly Budget Summary

Contract # DACA45-01 -D-0001

#04

Costs Thru:

Award Date 18-Jul-03 PURLIO 8/15/2003

Start Date: 21-Jul-03 p /̂IC/î wl i-r
Completion: 31-Jul-04 DOCUMENT
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Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$

$
$ 4,566.23
$ 15,991.40
$ 9,249.58
$ 187.76
$
$

$ 4,600.14
$ 12,565.33
$ 11,190.74
$ 70,043.60
$ 24,211.09
$ 1,656.77
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 6,379.15
$ 8,183.76
$ 12,572.53
$ 3,988.69
$ 454.78
$ 10,837.27
$ 338.25
$
$ 1,680.67
$
$

$
$
$ 1,384.10
$ 0.01

$
$ 75,814.18

$ 32,555.70
$ 33,088.03
$ 12,572.53
$ 3,988.69
$ 454.78
$ 10,837.27
$ 338.25
$
$ 1,680.67
$
$

$
$
$ 2,257.69
$ (0.09)
$ 174,414.17

$ 396,455.36

Remarks:
1) Field operations begin Wednesday 13 Aug 03.
2) 3 sites completed (thru backfill).
3) Completed subcontracts for backfill Material, Sodding ops. Mulch/Rock RFP's out to venders.
4) Community and Personnel Air Monitoring ops begin.
5) 2 addl field crews scheduled to begin on-site operations Monday 18 Aug 03.
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order #0014

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03

Completion: 31-Jul-04

#04

Costs Thru:

8/15/2003

Page 2 of 4

Thur 8/8/03 | $ 100.704.65 | $ 15.327.90 [ $ 10.684.68 | $ 19.509.88 | $ $ 174.414.17| $ 320,641^8]

Date
8/9/2003
8/10/2003
8/11/2003
8/12/2003
8/13/2003
8/14/2003
8/15/2003

This Week
To Date

Labor
$ 66.17
$ (121.23)
$ 5,463.57
$ 8,947.63
$ 9,085.52
$ 9,922.86
$ 12,261.23
$ 45,625.75
$ 146,330.40

Per Diem

$ 725.48
$ 725.48
$ 1,482.10
$ 1,572.66
$ 1,559.72
$ 1,598.54
$ 1,585.60
$ 9,249.58
$ 24,577.48

Equipment
$ 195.12
$ 79.77
$ 357.48
$ 647.45
$ 1,896.73
$ 2,961.43
$ 2,030.60
$ 8,168.58
$ 18,853.26

Material
$ 9.00
$ 9.00
$ 970.61
$ 1,656.53

$ 4,784.61
$ 3,698.66
$ 1,641.85
$ 12,770.26
$ 32,280.14

Subcontracts

$
$
$
$
$
$
$
$

$

Analytical
$
$
$
$
$
$
$

$
$

Fee
$
$
$
$
$
$
$
$
$174,414.17

L Daily Total
$ 995.77
$ 693.02
$ 8,273.76
$ 12,824.27

$ 17,326.58
$ 18,181.49
$ 17,519.28
$ 75,814.17
$ 396,455.45

Total Phase II
$ 321,637.05
$ 322,330.07
$ 330,603.83
$ 343,428.10

$ 360,754.68
$ 378,936.17
$ 396,455.45

17%
>-

11% A\

Weekly Cost by Category
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Project Variance Report

WBS

001
002
003
004
005
006
007
008
009
09B
09C
09O
010
011
012
013
014
015
016
017
018
019
100

Description

Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Set-up/Maintenanc*
Site Coordination
Remvoal impacted Soils
T&O Impacted Soils
Sampling & Analysis
RestorationfBackfill)
Restoratlon(Sod&Seed)
Restoration(Garden & Flower Bed)
Restoration(Misc Restoration)
Post Construction Maintenance
Site Coordination Follow-up
Site Tear-Down & Demobilization
Site Administration & Indirect*
Lodging & Per Diem
Home Office Support
Rnal Report
Project Close-out
Community Air Monitoring
Fuel, Oil, Wise Field Supplies
Fee

QTY

1
1
1
1

141
705,000
41348

1
141
141
141
141
141
141
1
e
6
6
1
1
5
0
1

UNIT

LS
LS
LS
LS

EACH
SF

TON
LS

EACH
EACH
EACH
EACH
EACH
EACH

LS
MTH
MTH
MTH
LS
LS

MTH

LS

. Original

6,713.79
9,693.21

33,166.68
15,998.84
56,527.64

455,894.00
433,868.12
38,511.88

1,163,262.06
.
-
.

57,269.25
55,569.55
9,71454

295,820.37
78,512.33
25,30420
8,50921
7,743.16

45,000.00
.

174,414.17

Current

Budge*

$ 6,713.79
: > 9,693.21
i 33,166.68
: i 15,998.84
! 56,527.64
',' 455.894.00
!> 433,868.12
$ 38.511.88
!> 290,815.50
! 290,815.52

290,815.52
290,815.52
57289.25
55.569.55
9,714.54

295.820.37
78,512.33
25,30420
8,50921
7,743.16

45,000.00
!.

!i 174,414.17

Cost To

Date

$ 4,600.14
: 12,565.34
! 11,190.74
$ 32,555.69

33,088.03
12,572.53
3,988.69

454.78
10.83727

.
$ 33825
$ 1,680.67
!i
< i
! i -
: 70.043.55
!i 24211.05
$ 1,656.77
$
$

*$ 2257.68
$ 174,414.17

Estimate*
Cost To

Cmapteto
$
$ 2,000.00
1 1 29,850.01
: 14,398.96
: 33,424.00
: 414,804.60
i 394.981.68
! i 32,860.69
: 290,815.52
$ 290,81552
i 290,815.51
! 290,815.51
! 56,060.33
$ 50,012.60
i. 8,743.09
! 298.314.65
: 232,330.52
! i 22,773.78

7,658.29
6,968.84

40.500.00
-
-

!
1

<

1

1

1

1

1

i

Total Cost
At

Cwaptettoa
4,600.14

14,565.34
41,040.75
46,954.64
68,512.03

427,377.13
398,970.36

> 33,315.47
301.652.79
290,815.52
291,153.76
292,496.18

i 56,060.33
50,012.60
8,743.09

368,358.20
i 256,541.56
; 24,430.55

7,65829
; 6.968.84
i 40,500.00
i 2,257.68
i 174,414.17

I

1

I

1

1

1

I

1

1

<

1

1

1

i

i

!
,

Varlanc
(M*aUn*in

(2,113.65)
4,872.13
7,874.07

30,955.80
9,984.39

(28,516.87)
(34.897.76)
(3,196.41)
10,83729

.
338.24

1,680.66
i (1228.93)

(5,556.96)
(971.45)

72,537.83
178,02923

(873.65)
> (850.92)

(774.32)
(4,500.00)

i 2.257.68
i

•
i*m)

-31.5%
50.3%
23.7%

193.5%
17.7%
-6.3%
•6.0%
-8.8%
3.7%
0.0%
0.1%
0.6%
-2.1%

•10.0%
-10.0%
24.5%

226.8%
-3.5%

-10.0%
•10.0%
-10.0%

fDMOl
0.0%

!
1

:

i

i

i

i

i

i

;

•

P«rU«n

Cost

• 4,600.14
i 14,56534
i 41,040.75
; 46,954.64
i 471.72

0.61
9.51

33,315.47
i 2,139.38

2,082.52
2,064.92
2,074.44

397.59
354.70

8,743.09
61,393.03
42,756.93
4,071.76
7,658.29
6.968.84

> 8,100.00
»D(V/OI

i 174.414.17

Grand Total 141 EACH $2,969,513.00 $2,969,513.00 $ 396,455.34 $2,808,944.08 $ 3,205,399.42 $ 235,886.42 7.9% $ 22,733.33
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THfc-tai Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

001 SlteVisft 52,411.89 $366.39 $1,821.86

002 Const. Work Plans $12,414.39 $150.94

003 Mob/Crew Rotation $5,059.71 $6,131.03

004 Site Set-up/Maint. $20,380.28 $4,126.32 $8,049.09

005 Site Coordination $27,785.35 $1,668.38 $3,634.31

006 Removal $9,401.42 $2,017.42 $1,153.69

007 T&D $2,996.44 $992.25

008 Sampling & Analysis $454.78

009 Restoratlon(Bckffll) $6,251.01 $1,099.69 $3,486.58

013 Site Admfn/lndlrects $57,973.15 $8,949.17 $3,121.23

014 Lodging/Per Dim $24,211.05

015 HomeOffice $1,656.77

099 Non-Blllabte $0.00

09C Garden & Flower Bed $338.25

09D Mtsc Restoration $1,680.67

100 Fee $174,414.17

19 Fuel.OII.Mfsc Fid Su $2,257.68

$146,330.40 $24,577.44 $18,853.22 $32,280.12 $174,414.17

Extended

$4,600.14

$12,565.34

$11,190.74

$32,555.69

$33,088.03

$12,572.53

$3,988.69

$454.78

$10,837.27

$70,043.55

$24,211.05

$1,656.77

$0.00

$338.25

$1,680.67

$174,414.17

$2,257.68

$396,455.34

^Saturday, August 16,2003 Page 1 of 1



P inject ResourcBsInt Current Week's Costs by Type

THk-lM

003 Mob/Crew Rotation

004 Site Set-up/Malnt.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysts

009 RestoraUon(Bckfill)

013 SiteAdmWIndlrects

014 Lodging/Per Dim

015 Home Office

09C Garden & Flower Bed

OSD Mtec Restoration

19 Fud.OII.Misc Fid Su

Labor

$2,920.35

$5,474.68

$7,102.61

$9,401.42

$2,996.44

$6,251.01

$11,291.48

$187.76

$45,625.75

Per Diem Equipment Materials Subcontracts Analytical Other Fee

$1,645.88

$132.66 $771.82

$574.88 $506.26

$2,017.42 $1,153.69

$992.25

$454.78

$1,099.69 $3,486.58

$3,351.69 $1,348.23

$9,249.57

$338.25

$1,680.67

$1,384.10

$9,249.57 $8,168.58 $12,770.26

Extended

$4,566.23

$6,379.16

$8,183.75

$12,572.53

$3,988.69

$454.78

$10,837.27

$15,991.40

$9,249.57

$187.76

$338.25

$1,680.67

$1,384.10

$75,814.16

Saturday, August 16,2003 Page 1 of 1


